COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2001

ESTI MATE SUMVARY 09: 37: 13
CONTI D: C13616 ESTI MATE NO 0002 PROG SPEC YR 1999
PCN: 13616- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.5 DAYS TIME ALLOW 89 WORK DAYS
I-70 BRIDGE EXPANSI ON JO NTS PERCENT TIME:  20.79 ORI G TIME ALLON 50 WORK DAYS
PROJECT NO C 0702- 236
|- 70 BRIDGE EXPANSI ON JO NTS
NAVE OF ROAD: I-70
PRQJECT COUNTI ES: EAGLE CLEAR CREEK
SUMWM T
CONTRACTOR:
G A WESTERN CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 23/ 2001 DATE TI ME STARTED 05/01/2001
3354 C ROAD DATE LET 02/ 22/ 2001 DATE WORK BEGAN
DATE AWARDED 03/ 27/ 2001 DATE TI ME STOPPED 11/07/2001
DATE CONTRACT EXECUTED  04/12/2001 DATE ACCEPTED 11/ 07/ 2001
PALI SADE CO 81526  970-434-6102 DATE NOTI CE TO PROCEED 05/ 01/ 2001
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJECT AMT: $ 791, 692. 90 PARTI Cl PATI NG $ 600. 00 $ 600. 00
AWARD PRQIECT AM: $ 394, 172. 40 NON- PARTI Cl PATI NG 264, 369. 78 195, 656. 40
PERCENT COWPLETE: 33. 47% TOTAL EARNI NGS 264, 969. 78 196, 256. 40
FUNDS AVAI LABLE: $ 526, 723. 12 STOCKPI LED MATERI ALS 0.00 0.00
GRCSS EARNI NGS 264, 969. 78 196, 256. 40
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -1,073.78 -931.71
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 263, 896. 00 195, 324. 69
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMDUNT DUE 263, 896. 00 195, 324. 69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 179;),7372;.76; 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN:; 13616- BI D ESTI MATE RUN 06/ 23/ 2001
PROJECT C 0702- 236 ESTI MATE N 0002 09: 37: 13

CURRENT PREV QTY/ AMOUNT

REF | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH' S CUMULATI VE
NO NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWNTPRICE

CAT NO0200 ROADWAY
0005 626-00000  *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 500 15, 500. 00
31, 000. 00000 1. 000 31, 000. 00
0006 626-00000  MOBI LI ZATI ON ADDI TI ONAL MOBI LI ZATI ON FOR CMD #2 ADDED 1. 000 0. 000
EXPANSI ON JOI NTS
LS 0. 000 0.00
15, 271. 00000 0. 000 0.00
0010 630-00000 *FLAGG NG 2, 024. 000 43.500
HOUR 392. 000 10, 780. 00
27.50000 435. 500 11, 976. 25
0015 630-00007 *TRAFFI C CONTROL | NSPECTI ON 28. 000 0. 000
DAY 4.000 1, 100. 00
275. 00000 4.000 1, 100. 00
0020 630-00012 *TRAFFI C CONTROL MANAGEVENT 118. 000 2.000
DAY 21. 000 13, 860. 00
660. 00000 23. 000 15, 180. 00
0021 700-70034 F/A ADDED TI ME FOR SI GNS BARRELS AND ARROABOARD 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0022 630-10005 TRAF CTRL ADDI TI ONAL TRAFFI C CONTROL 1. 000 0. 000
LS 0. 000 0.00
9, 130. 00000 0. 000 0.00
0025 630-80001 *FLASH NG BEACON ( PORTABLE) 0. 000 0. 000
EACH 0. 000 0.00
165. 00000 0. 000 0.00
0030 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 10. 000 3. 000
EACH 0. 000 0.00
33. 00000 3. 000 99. 00
0035 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 48. 000 13. 500
EACH 0. 000 0.00
44. 00000 13. 500 594. 00
0040 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE ©) 20. 000 5. 000
EACH 1. 000 55. 00
55. 00000 6. 000 330. 00



CONTI D: C13616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13616-BI D ESTI MATE RUN 06/ 23/ 2001
PRQJECT: C 0702- 236 ESTI MATE NO 0002 09:37: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0045 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYPE
) EACH 0. 000 0.00
550. 00000 1. 000 550. 00
0050 630-80359  *PORTABLE MESSAGE SI GN PANEL 220. 000 2.000
DAY 38. 000 6, 270. 00
165. 00000 40. 000 6, 600. 00
0055 630-80360  *DRUM CHANNELI ZI NG DEVI CE 126. 000 22. 000
EACH 41. 000 1, 353. 00
33. 00000 63. 000 2, 079. 00
0060 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 6. 000 2.000
EACH 1. 000 44.00
44. 00000 3. 000 132. 00
0065 630-80370 CONCRETE BARRI ER ( TEMPORARY) 760. 000 0. 000
LF 380. 000 13, 300. 00
35. 00000 380. 000 13, 300. 00
0070 630-80380  *TRAFFI C CONE 300. 000 97. 000
EACH 0. 000 0. 00
11. 00000 97. 000 1, 067. 00
0075 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0080 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0085 700-70022 F/A QIT PILOT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0090 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70130 F/ A REPAI R WORK (| NCI DENTAL) 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C13616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13616- Bl D ESTI MATE RUN 06/ 23/ 2001
PRQJECT: C 0702- 236 ESTI MATE NO 0002 09: 37: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0476 900- 00007 ADDED | TEM ( EACH)/ SPLI CE COUPLERS 288. 000 0. 000
EACH 0. 000 0. 00
28. 19000 0. 000 0.00
0477 601-06150 CONC ( PATCHI NG CONCRETE PATCHI NG 288. 000 0. 000
SF 0. 000 0.00
58. 34000 0. 000 0.00
0490 700-70130 F/ A REPAI R REPAI R Bl KE PATH BRI DGE 2,238. 380 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0536 900- 00006 ADDED | TEM (DOLLAR)/ ADDI TI ONAL BOND COSTS DUE TO 936. 050 0. 000
I NCREASE | N PROJECT COSTS
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0555 900- 00014 ADDED | TEM (LUMP SUM/ ADDI TI ONAL REMOVAL COSTS FOR 8 1.000 0. 000
JO NTS
LS 0. 000 0. 00
22, 623. 85000 0. 000 0.00
0556 900- 00014 ADDED | TEM (LUMP SUM/ ADDI TI ONAL FORM NG AT 4 JO NTS 1. 000 0. 000
LS 0. 000 0.00
4, 787. 50000 0. 000 0. 00
0558 900-00014 ADDED | TEM (LUMP SUM/ ADDI TI ONAL MOBI LI ZATI ON 2,184.740 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  329,596.16 $ 62,262.00% 84, 007. 25
CAT NO0302 STRUCTURE F-12-X

0100 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 640. 000 762. 600
SY 255. 000 867. 00
3. 40000 1,017. 600 3, 459. 84
0105 202-00504 REMOVAL COF EXPANSI ON DEVI CE 97. 000 0. 000
LF 0. 000 0. 00
102. 00000 0. 000 0. 00
0110 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 83.420 81. 450
TON 151. 880 22,022.60

145. 00000 233. 330 33, 832. 85



CONTI D: C13616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13616-BI D ESTI MATE RUN 06/ 23/ 2001
PRQJECT: C 0702- 236 ESTI MATE NO 0002 09:37: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0302 STRUCTURE F-12- X
0115 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 97. 000 0. 000
LF 0. 000 0.00
130. 00000 0. 000 0. 00
0120 601-03040 CONCRETE CLASS D (BRI DGE) 24.000 0. 000
cy 0. 000 0. 00
605. 00000 0. 000 0. 00
0125 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 4, 286. 000 0. 000
LB 0. 000 0.00
0. 60000 0. 000 0. 00
0141 700-70130 F/ A REPAI R REPAIR BRI DGE RAIL 2,242. 820 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0302  CURRENT AMT $ 56,110.32$ 22,889.60 % 37,292. 69
CAT NO0304 STRUCTURE F-11- AN
0130 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 507. 000 0. 000
5% 507. 000 1, 723. 80
3. 40000 507. 000 1, 723. 80
0135 202-00504 REMOVAL OF EXPANSI ON DEVI CE 76. 000 0. 000
LF 0. 000 0. 00
102. 00000 0. 000 0. 00
0140 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 126. 340 0. 000
TON 126. 340 18, 319. 30
145. 00000 126. 340 18, 319. 30
0145 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 76. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0. 00
0150 601-03040 CONCRETE CLASS D (BRI DGE) 18. 000 0. 000
cy 0. 000 0. 00
605. 00000 0. 000 0. 00
0155 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 3, 358. 000 0. 000
LB 0. 000 0. 00
0. 60000 0. 000 0. 00



CONTI D C13616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13616- Bl D ESTI MATE RUN 06/ 23/ 2001
PRQJECT: C 0702- 236 ESTI MATE NO 0002 09: 37: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE F-11- AN

0475 700-70130 F/ A REPAI R 5,861.120 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0304 CURRENT AMI  $ 56,441.02% 20,043.10% 20, 043. 10
CAT NO0305 STRUCTURE F-11- AV

0160 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 507. 000 0. 000
5% 507. 000 1,723.80
3. 40000 507. 000 1,723. 80
0165 202- 00504 REMOVAL OF EXPANSI ON DEVI CE 76. 000 0. 000
LF 0. 000 0. 00
102. 00000 0. 000 0.00
0170 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 51. 400 0. 000
TON 51. 400 7,453.00
145. 00000 51. 400 7,453. 00
0175 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 76. 000 0. 000
LF 0. 000 0. 00
130. 00000 0. 000 0.00
0180 601-03040 CONCRETE CLASS D (BRI DGE) 18. 000 0. 000
cY 0. 000 0.00
605. 00000 0. 000 0.00
0185 602- 00020 REI NFORCI NG STEEL ( EPOXY COATED) 3, 358. 000 0. 000
LB 0. 000 0. 00
0. 60000 0. 000 0.00
CAT 0305 CURRENT AMI  $ 39,713.60% 9,176.80 % 9, 176. 80

CAT NO0309 STRUCTURE F-11-AT

0190 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 511. 000 0. 000
SY 511. 000 1,737. 40
3. 40000 511. 000 1,737.40
0195 202-00504 REMOVAL COF EXPANSI ON DEVI CE 76. 000 0. 000
LF 0. 000 0. 00
102. 00000 0. 000 0. 00
0200 403-00720 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 64. 960 0. 000
TON 64. 960 9, 419. 20

145. 00000 64. 960 9, 419. 20



CONTI D: C13616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13616-BI D ESTI MATE RUN 06/ 23/ 2001
PRQJECT: C 0702- 236 ESTI MATE NO 0002 09:37: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0309 STRUCTURE F-11- AT
0205 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 76. 000 0. 000
LF 0. 000 0.00
130. 00000 0. 000 0. 00
0210 601-03040 CONCRETE CLASS D (BRI DGE) 18. 000 0. 000
cy 0. 000 0. 00
605. 00000 0. 000 0. 00
0215 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 3, 358. 000 0. 000
LB 0. 000 0.00
0. 60000 0. 000 0. 00
0601 700-70036 F/ A TEMPORARY BARRI ER FOR ADDED EXPANSI ON JOI NTS 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0602 900-00014  ADDED | TEM (LUMP SUM)/ ADDED USE OF COCRETE BARRI ER 1. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0. 00
CAT 0309  CURRENT AMT $ 51, 693.40$ 11, 156. 60 $ 11, 156. 60
CAT NO0319 STRUCTURE F-11-AS
0220 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 566. 600 566. 600
sy 0. 000 0. 00
3. 40000 566. 600 1,926. 44
0225 202-00504 REMOVAL OF EXPANSI ON DEVI CE 76. 000 0. 000
LF 76. 000 7,752. 00
102. 00000 76. 000 7,752. 00
0230 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 69. 850 40.720
TON 25.990 3, 768. 55
145. 00000 66. 710 9, 672. 95
0235 518-01002 BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 77.000 77. 000
LF 0. 000 0.00
123. 00000 77.000 9, 471. 00
CAT 0319  CURRENT AMT $ 29,277.69$ 11, 520.55 % 28, 822. 39
CAT NO0324 STRUCTURE F-11- AM
0240 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 508. 000 508. 000
sy 0. 000 0. 00
3. 40000 508. 000 1, 727. 20




CONTI D: C13616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13616-BI D ESTI MATE RUN 06/ 23/ 2001
PRQJECT: C 0702- 236 ESTI MATE NO 0002 09:37: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0324 STRUCTURE F-11- AM
0245 202-00504 REMOVAL OF EXPANSI ON DEVI CE 76. 000 0. 000
LF 0. 000 0.00
102. 00000 0. 000 0. 00
0250 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 73.380 40.720
TON 32. 660 4,735.70
145. 00000 73.380 10, 640. 10
0255 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 76. 000 0. 000
LF 0. 000 0.00
130. 00000 0. 000 0. 00
0260 601-03040 CONCRETE CLASS D (BRI DGE) 18. 000 0. 000
cy 0. 000 0. 00
605. 00000 0. 000 0. 00
0265 602-00020  REI NFORCI NG STEEL ( EPOXY COATED) 3, 358. 000 0. 000
LB 0. 000 0.00
0. 60000 0. 000 0. 00
CAT 0324  CURRENT AMT $ 42,904.10 % 4,735.70 % 12, 367. 30
CAT NO0335 STRUCTURE F-12- AS
0270 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 508. 000 508. 000
sy 0. 000 0. 00
3. 40000 508. 000 1, 727. 20
0275 202-00504 REMOVAL OF EXPANSI ON DEVI CE 76. 000 0. 000
LF 39. 000 3, 978. 00
102. 00000 39. 000 3,978. 00
0280 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 66. 810 40.720
TON 26. 090 3, 783. 05
145. 00000 66. 810 9, 687. 45
0285 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 76. 000 0. 000
LF 38. 000 4, 940. 00
130. 00000 38. 000 4, 940. 00
0290 601-03040 CONCRETE CLASS D (BRI DGE) 18. 000 0. 000
cy 9. 000 5, 445. 00
605. 00000 9. 000 5, 445. 00



CONTI D: C13616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13616-BI D ESTI MATE RUN 06/ 23/ 2001
PRQJECT: C 0702- 236 ESTI MATE NO 0002 09:37: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0335 STRUCTURE F-12- AS
0295 602-00020  REI NFORCI NG STEEL ( EPOXY COATED) 3, 358. 000 0. 000
LB 1, 679. 000 1, 007. 40
0. 60000 1, 679. 000 1, 007. 40
CAT 0335  CURRENT AMT $ 41,951.45% 19, 153. 45 $ 26, 785. 05
CAT NO0340 STRUCTURE F-11- AL
0236 900- 00003  ADDED | TEM (CUBI C FOOT)/ ADDI TI ONAL MATERI AL FOR 2" 4. 000 0. 000
JONT
CF 0. 000 0. 00
100. 00000 0. 000 0. 00
0300 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 508. 000 0. 000
5% 508. 000 1, 727. 20
3. 40000 508. 000 1,727.20
0305 202-00504 REMOVAL OF EXPANSI ON DEVI CE 76. 000 0. 000
LF 76. 000 7,752. 00
102. 00000 76. 000 7,752. 00
0310 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 131. 030 0. 000
TON 54. 480 7, 899. 60
145. 00000 54. 480 7,899. 60
0315 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 76. 000 0. 000
LF 76. 000 9, 880. 00
130. 00000 76. 000 9, 880. 00
0320 601-03040 CONCRETE CLASS D (BRI DGE) 18. 000 0. 000
cy 9. 000 5, 445. 00
605. 00000 9. 000 5, 445. 00
0325 602-00020 REI NFORCI NG STEEL (EPOXY COATED) 3, 358. 000 0. 000
LB 3, 358. 000 2,014. 80
0. 60000 3, 358. 000 2, 014. 80
CAT 0340  CURRENT AMT $ 51, 663.35% 34,718.60 $ 34, 718. 60
CAT NO0341 STRUCTURE F-11- AW
0360 202-00240 REM ASPHALT MAT ( PLANI NG 253. 300 0. 000
5% 0. 000 0.00
3. 40000 0. 000 0. 00
0365 202-00504 REM EXP DEVI CE 38. 000 0. 000
LF 0. 000 0. 00
102. 00000 0. 000 0. 00



CONTI D: C13616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13616- Bl D ESTI MATE RUN 06/ 23/ 2001
PRQJECT: C 0702- 236 ESTI MATE NO 0002 09: 37: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0341 STRUCTURE F-11- AW
0370 403-00720 HBP (PATCHI NG (ASPH) 40. 730 0. 000
TON 0. 000 0.00
145. 00000 0. 000 0. 00
0375 518-01004 BR EXPAN DEVICE (0-4 IN) 38. 000 0. 000
LF 0. 000 0.00
130. 00000 0. 000 0. 00
0380 601-03040 CONC CL D (BRI DGE) 9. 000 0. 000
cY 0. 000 0.00
605. 00000 0. 000 0. 00
0385 602-00020 REINF STEEL (EPOXY) 1, 679. 000 0. 000
LB 0. 000 0.00
0. 60000 0. 000 0. 00
CAT 0341  CURRENT AMI $ 22,035.47 % 0.00$% 0.00
CAT NO0342 STRUCTURE F-11- AX
0395 202-00240 REM ASPHALT MAT (PLANI NG 255. 000 0. 000
5% 0. 000 0.00
3. 40000 0. 000 0. 00
0400 202-00504 REM EXP DEVI CE 38. 000 0. 000
LF 0. 000 0.00
102. 00000 0. 000 0. 00
0405 403-00720 HBP (PATCHI NG) (ASPH) 35.590 0. 000
TON 0. 000 0.00
145. 00000 0. 000 0. 00
0410 518-01004 BR EXPAN DEVICE (0-4 IN) 38. 000 0. 000
LF 0. 000 0.00
130. 00000 0. 000 0. 00
0415 601-03040 CONC CL D (BRI DGE) 9. 000 0. 000
cY 0. 000 0.00
605. 00000 0. 000 0. 00
0420 602-00020 REINF STEEL (EPOXY) 1, 679. 000 0. 000
LB 0. 000 0.00
0. 60000 0. 000 0. 00
CAT 0342  CURRENT AMI $ 21,295.95$% 0.00$% 0.00



CONTI D C13616 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13616- Bl D ESTI MATE RUN 06/ 23/ 2001
PRQJECT: C 0702- 236 ESTI MATE NO 0002 09: 37: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0343 STRUCTURE F-11- AK

0430 202-00240 REM ASPHALT MAT (PLANI NG 509. 300 0. 000
5% 0. 000 0.00
3. 40000 0. 000 0.00
0435 202-00504 REM EXP DEVI CE 76. 000 0. 000
LF 0. 000 0.00
102. 00000 0. 000 0.00
0440 403-00720 HBP (PATCHI NG (ASPH) 73.590 0. 000
TON 0. 000 0.00
145. 00000 0. 000 0.00
0445 518-01004 BR EXPAN DEVICE (0-4 IN) 76. 000 0. 000
LF 0. 000 0.00
130. 00000 0. 000 0.00
0450 601-03040 CONC CL D (BRI DGE) 18. 000 0. 000
oY 0. 000 0.00
605. 00000 0. 000 0.00
0455 602-00020 REINF STEEL (EPOXY) 3, 358. 000 0. 000
LB 0. 000 0.00
0. 60000 0. 000 0.00
CAT 0343  CURRENT AMT $  42,938.97$ 0.00$ 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620-00001 FI ELD OFFI CE (CLASS 1) 1.000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0331 620-00001 FI ELD OFFI CE (CL 1) 1. 000 0. 000
EACH 0. 000 0. 00
1,414. 28000 0. 000 0. 00
0335 620-00020 SANI TARY FACI LI TY 1.000 0. 000
EACH 1. 000 600. 00
600. 00000 1.000 600. 00
0336 620- 00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 0. 000 0. 00
257. 14000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 6,071.42% 600.00 $ 600. 00

PROJECT TOTAL CURRENT AMI $ 791,692.90 % 196,256.40% 264, 969.78



